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J. J. Beyer, FDNW G3-17 A. G. Mishko,	 FDH
M. A. Cahill,	 WMH T6-0 6 K. S. Tollefson, WMH
P. K. Clark,	 RL S7-55 G. J. Warwick, WMH
A. D. Huckaby,	 Ecology B5-18 J. F. Williams,	 WMH
J. E. Hyatt, WMH T6-14

1. Current Project W-087/W-178 Status

M. A. Cahill - See Attachment
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Ms Huckaby requested project representatives attend the 05/4/98 PC
teleconference with EPA to present a decision schedule and tank
logic diagram. This action was completed, as assigned.
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Independent Qualified Registered Professional Engineer (IQRPE)

M. A. Cahill explained that Fluor Daniel Hanford will be
subcontracting this service and currently have someone under
contract. The new IQRPE assigned to Project W-178 is Mr. Jim
Devine.
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Tank Integrity Assessment
Action item status:

J. J. Beyer updated A. Huckaby on the Tank Integrity Assessment
Plan status. A draft of the plan is under development. Ecology
will be provided with a copy of the plan, once completed. Mr.
Beyer stated that the assessment results will be used as the basis
for future assessments, and will address life expectancy of tanks.

A. D. Huckaby stated that she could not find any WAC requirement
for Ecology approval of the integrity assessment plan, but
requested a copy of the plan, when available.

4. 219-S Sample System - Secondary Containment Issue

Mr. Beyer stated that a rough order magnitude estimate of between
120-250k was estimated for two alternatives, but detailed
discussions would be delayed until Ms Huckaby could obtain
engineering support from within Ecology to assist in technical
dicrimcinnS. It was a greed that Mr. Cahill would schedule a



separate meeting for these discussions and Ms Huckaby stated that
she would have engineering support identified at that time.

5. Leak Detector Probes/Corrosion Issue

Mr. Cahill stated that the P6 fixed probe had been fixed, but some
problems with the P7 probe were under investigation. It was
expected that debris was shorting out the probe.

A tentative meeting date of 05/19/98 was set and then was
subsequently canceled due to continuing work on PCB issues..

Concurrence:

'PwU1, V, GCS (^

Ms. P. K. Clark, RL Waste Programs Division



Ecology Status Meeting
April 30,'1998

Project W-178 "219-S Secondary Containment Upgrades

• All Preparatory activities leading to tank cleanout have been completed.

• Project activities were curtailed on April 16th to preserve funding until the
219-S tanks can be emptied. The existing budget will probably be
inadequate.

• As a result of the work stoppage, the majority of the FDNW crew was laid off.
It will take 30 days to rehire workers, mobilize and restart work. May 15 1h has
been established as the decision date for restart. A restart decision past that
date will severely impact the ability to meet the TPA milestone.

Project W-087 "222-S Radioactive Liquid Waste Line
Replacement"

• Tunnel cleanup and demobilization have been completed.

• A video of the T7/T8 final condition and configuration was taken on April 13th.

• The T7/T8 area has been stabilized with "Soil Sement" to reduce airborne
levels and fix loose contamination.

• The addition of an "Insta-Cote" floor coating will depend upon the vendor's
bid, remaining project funds, and overall priorities. The decision is
dependent on the W-178 restart, since the vendor would be doing work on
both projects.
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AGENDA
Project W-087/W-178 Status Meeting

April 30, 1998
3:00 P.M.-4:00 P.M.

Ecology Office, Kennewick

1. Current Project Status
M. A. Cahill - See Attachment

2. Independent Qualified Registered Professional Engineer (IQRPE)
M. A. Cahill

3. Tank Integrity Assessment
Action item status:
J. J. Beyer - Plan status
A. D. Huckaby - WAC review

4. 219-S Sample System - Secondary Containment Issue
Action item status:
J. J. Beyer/M. A. Cahill - Rough Order Magnitude estimate/s
A. D. Huckaby - Engineer assignment

S. Leak Detector Probes/Corrosion Issue
Current Status - M. A. Cahill

6. Tank 103 Isolation Approach
Current Status - K. S. Tollefson
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Fluor Daniel Northwest

J. J. Beyer	 G3-17	 X

D. S. McShane	 133-17	 X

Fluor Daniel Hanford

R. L. Bisping	 N1-26	 X

A. G. Mishko	 H6-23	 X

De p artment of Ener

E. M. Bowers S7-55	 X

R. P. Carter S7-55	 X

P. K. Clark S7-55	 X

M. S. Collins A5-18	 X

G. L. Sinton S7-55	 X

Waste Manaaement Hanford

M. A. Cahill T6-06	 X

J. E. Hyatt T6-14	 X

L. F. Perkins T6-03	 X

K. S. Tollefson T6-12	 X

G. J. Warwick T6-12	 X

J. F. Williams H6-24	 X

J. A. Winterhalder H6-21	 X

Department of Ecology

A. D. Huckaby	 B5-18	 X
J. F. Hensley	 B5-18	 X
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